
 

 
 

ZIONSVILLE STREET AND STORMWATER DEPARTMENT 
1075 PARKWAY DRIVE, ZIONSVILLE, IN  46077 

PHONE: (317) 873-4544 • FAX (317) 733-2275 
_________________________________________________________________________________________________ 
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NOVEMBER 7, 2011 
  
1. SR 334 PATHWAY DESIGN 

Construction began in September and is on-going. Underground cables 
belonging to AT&T and Brighthouse Cable have been discovered to be too 
shallow and must be relocated between Raintree Dr. and Spring Dr. AT&T has 
indicated that its lines will be moved by November 9th, but no such commitment 
has been provided by Brighthouse. Brighthouse has been informed that if their 
facilities are not moved by the above date, the project will continue resulting in 
their line being only 2” below the pathway. 
 

2. STORMWATER PERMIT ACTIVITIES 
The requisite annual monitoring of the woody restoration mitigation site for the 
106th Street Reconstruction project has been completed. Survey work conducted 
in the spring of 2011 revealed that due to high tree mortality, a significant number 
of trees would need to be planted to bring the site into compliance with the 
Town’s 401 Water Quality Certification (WQC) permit. In October, 155 native 
trees were planted by Street and Stormwater Department staff along the stream 
corridor of two small streams that flow under Dahlia Drive. The mitigation site is 
now in full compliance with the success criteria listed in the 401 WQC. 
 
The semi-annual Stormwater Facility Assessments have been conducted at the 
Zionsville Golf Course and the Municipal Services Building.  The purpose of the 
assessments is to determine if the Stormwater Pollution Preventions Plans, 
developed specifically for each Town-owned facility in accordance with the 
Town’s Stormwater Quality Management Program, are being implemented 
effectively. The facilities were found to be successfully implementing pollution 



prevention practices such as providing secondary containment for chemical 
storage, providing spill kits throughout the facilities and conducting vehicle and 
equipment maintenance in designated areas protected from stormwater run-on 
and run-off.   
 
The Street and Stormwater Department recently installed three-sided storage 
structures for materials stored out of doors which often include sand, asphalt, 
compost and street sweeping waste. These storage structures will help reduce 
offsite migration of materials via wind and stormwater runoff. 
 
Routine inspections of proposed and current projects are on-going, as well as 
several storm sewer replacements and installations which have been undertaken 
by in-house personnel. 
 

3. STORMWATER MANAGEMENT BOARD 
A continuation of the public hearing as duly advertised and noticed for 
September 13, 2011 on a proposed Resolution to adopt a schedule of rates, fees 
and charges to fund a Stormwater Utility for the Town of Zionsville was continued 
to October 11th in the Beverly Harves Meeting Room of the Zionsville Town Hall.  
After a great deal of discussion among the Board members and Citizen’s 
Advisory Committee, the proposed rate structure has been greatly simplified and 
is based solely on the amount of impervious surfaces present on the property. 
Under the revised proposal, all residential properties in the consolidated 
Zionsville area less than or equal to two acres in size will be assessed the base 
rate of $3.28 per month. All other property classes and residential parcels over 
two acres will be assessed based upon the amount of actual impervious surface. 
Information has been posted to the Town’s web site, and an informational mass-
mailer was developed by staff which has been mailed to all property owners 
within Zionsville. 
 
At the hearing, a brief presentation was made by departmental staff followed by a 
period of public comment. Any actions and determinations taken on this matter 
by the Stormwater Board must be ratified and adopted subsequently by the full 
Town Council. The Board’s next meeting is scheduled for November 9th at 4:00 
p.m. in the Community Room of the Town Hall at which time the public 
comments and proposed rate structure will be discussed. 
 

4. FIRST STREET PROJECT 
The working group of Councilors Swack and Mundy as well as Town Manager 
Mitro and Superintendent Lantz continue to work with the engineers and the 
designers on this project to define the scope of this project. A meeting of the 
above-reference group was held on Tuesday, October 4th to discuss in which 
direction this project will go upon consideration of public comment. 
 
As the comments from the public seemed to demand a broader look at the area, 
the scope and schedule have been adjusted to accommodate appropriate public 



input and seeming demand for resolution of certain deficiencies downtown. The 
scope of the project as it pertains to design services has been shifted more 
towards design development and does not contemplate construction documents. 
Under the revised schedule and scope as agreed to by the working group 
referenced above, the final public meeting has been pushed back to on or about 
January 11th, when the final design development, or general schematic plans will 
be presented to the public. Additional items such as crosswalks and pedestrian 
accommodations south of Oak St., modifications to the intersections of Oak St. 
and First St. as well as Sycamore St. and First St., gateway elements for the 
intersection of Oak St. and First St. and signalization considerations for the same 
will be included in the plans presented along with other added elements. This 
revised schedule could result in a late-April letting. 
 
A project web site has been developed for this project, and may be viewed at 
www.reasite.com/firststreet/. Due to the website upgrade and recent hack, the 
link to this site from the Town’s web site is being restored to allow interested 
parties to follow the design process and provide comments. 
 

5. TRAFFIC COUNTS CONDUCTED 
In preparation for a statutorily-required five-year update to the Town’s Traffic 
Impact Fee, A&F Engineering, who conducted the original study, continues to 
conduct traffic counts on area roadway segments to complete the data necessary 
to update the traffic impact fee later this year or early 2012. 
 

6. ANNUAL STREET REPAIRS 
A Notice to Proceed was issued to Rieth-Riley Construction on September 29th 
for this year’s street repair program, and construction has begun. By contract, 
construction on the following roadways will be substantially complete by the end 
of November: 
 

Repair Area From To 

Sycamore St. Fourth St. Sixth St. 
Ninth St. Pine St. Sycamore St. 
CR 975 E. Mulberry St. North Urban Town Limits 
Poplar St. Sixth St. Approx. Eighth St. 
Lexington Ct. Irongate Dr. Dead End 
Graystone Ct. Village Walk Drive Dead End 
Mulberry St. Ash St. Ford Rd. 
CR 875 E. Whitestown Rd. CR 550 S. 
Morningside Dr. Starkey Ave. Sugarbush Dr. 
Sugarbush Dr. Starkey Ave. Morningside Dr. 
Maple St. Ash St. Willow St. 
Willow St. Maple St. Elm St. 
Mulberry St. Pathway Colony Way Hal Sharpe Rd. 
 



Previously unknown poor sub-grade conditions have been identified on Ninth St., 
Poplar St. and the Mulberry St. pathway repair areas. Modifications to the 
methods for repair have been determined and the contractor has been advised. 
The field-conditions discovered will result in additional costs, but the project can 
still be accommodated within budget. 
 
The only expected road closure is scheduled to begin on or after November 7th, 
when Maple St. and Willow St. will be closed just north of Ash St. to allow for the 
complete reconstruction of this short segment. Local access will be maintained, 
and closings will be updated on the web site as well as coordinated with 
Zionsville Community Schools. 
 
The Parks Department project for the extension of the Laurel Avenue trail to 
access the rail-trail through the former Swigget site has been included in this 
year’s project to realize a cost-savings by including it in the larger street repair 
project. This component is also scheduled to be complete by the end of 
November. 
 

7. BEECHWOOD CULVERT REPLACEMENT PROJECT 
Construction is on-going on this project, and the new pipe has been placed. 
Restoration of the side slopes remains yet to be completed. This project entails a 
slip-lining process wherein a new pipe is inserted within the existing over-sized 
culvert, and then the annular space is filled with grout. This process allows the 
road to remain open during construction rather than closing it for a significant 
time period which would be necessary if the entire existing culvert were to be 
replaced. In addition to maintaining access, this process is a more cost-effective 
solution.  
 

8. SR 334/FORD RD. PEDESTRIAN SIGNAL 
A Notice to Proceed has been issued to Signal Construction, Inc. for the 
installation of pedestrian signal heads at this intersection. The work will include 
modifications to two sidewalk ramps and the installation of pedestrian crossing 
signals across the west and south legs of the intersection. Construction should 
be complete by December 17th. 
 

9. BRUSH AND LIMB COLLECTION 
The Fall round of brush and limb collection for residents in the Urban service 
district concluded on October 14th. 
 

10. FALL LEAF COLLECTION 
Leaf collection for residents in the Urban service district began Monday, October 
17th and will run through the first week of December. Pending an early onset of 
winter weather, this service may be extended as deemed necessary and 
appropriate. 



 
11. DUKE FACILITY RELOCATION 

Beginning in January, Duke Energy plans to replace their utility poles beginning 
at the substation near Turkey Foot Ave. and Temple Ave. all the way to the 
substation located along Old 106th St. Accordingly, this work will result in new 
utility poles along First St. through the downtown area. All existing facilities will 
remain above-ground. 
 

12. 3RD QUARTER BUDGET REPORT 
The latest quarterly budget report has been submitted, and costs are expected to 
be contained within budget for the year. Other than the previously noted items of 
fuel expenses and signal maintenance, no additional issues have surfaced within 
the latest calendar quarter. Current projections forecast under spending by 
approximately $238,500, which will revert back to the appropriate funds next 
year. However, owing to limitations on re-appropriations of specified 
encumbrances from 2010, the available balance to work with for the remainder of 
2011 is significantly less, or about $64,000. 


